
MENTOR INITIATIVE
 
ACTIVITY WORKPLAN PMI FY'09
 

Activity Description 
Completion 

Date 
Case Management Training of 450 HCWs on malaria case management and supervision 30-Sep-09 

Reviewing technical guidelines on case management 30-Sep-09 

MIP Train 450 HCWs and traditional midwives on malaria in pregnancy 30-Sep-09 
Curriculum development for traditional midwifves 30-Sep-09 

Sentinel Site Establishing 2 sentinel sites surveillance sites 30-Sep-09 
Conduct in-vivo efficacy study 30-Sep-09 


